Columbia and Snake TMDL - Time and Resource Proposal
Draft MLS, BC and RP - October 24, 2006

This is a proposal that Ben, Rick and I developed. The assumptions are:

—  We have a kick off meeting with states and tribes before we start work to run our plan by
them

— Benis our lead EPA modeler on this work effort

—  We have identified necessary contract funding to develop a technically strong and defensible
TMDL. The total funding estimate is 375 — 250K.

- We will need approximately $100,000 to start contracting work by Feb.1, 2007

—  Data compilation starts March | as first key task.

- We have a TMDL staff person assigned on this effort.

—  We are concerned about the effect of the Nov. 2008 election.

Proposed Time Frame

Technical work issue — complete by December 2007
Preliminary Draft TMDL - March 2008

Draft TMDL for public review - July 2008

Final TMDL — December 2008

Main issue — how will standards changes affect TMDL allocations?
Secondary issue — currency of TMDL data baseline

Key Tasks:
Compile the following data for the period 2000-2006 - 25 - 50K
— Complete by May 2007
e  USGS daily flow measurements for mainstem upstream boundaries and tributaries (CA
border, Brownlee tailrace, Dworshak tailrace, Clearwater at Orofino)
e Temperature measurements for mainstem upstream boundaries and tributaries
o Temperature data for some locations within model domain (e.g., dam tailraces) if model is to
be re-evaluated/calibrated
e NPDES point source effluent temperature data

Build New Data into RBM10 Model File Structure - 100 -150K
— Complete by July 2007
¢ Flow and temperature pre-files and model advection files
e Weather files
e Model calibration files (select mainstem temperatures)

Re-evaluate and Calibrate Model using Additional 2000-2006 Data
- Concurrent with above task

e Trial and Error Runs with Kalman filter

¢  Reporl writing

e Repeat peer review

Run RBM10 Simulations for the TMDL Baseline - 25 — 50k
— Complete by September 2007

¢  Site Potential and Current River Simulations

e Point Source Impact Simulations



e Document Model Application Details
e  Output plots and statistics
e  Presentation Materials

Run RBM10 Simulations for Individualized Dam Allocations
- Concurrent with above task

e  Trial and Error Runs to Achieve Standards

¢  Document Model Application Details

e Qutput plots and statistics

Manage Public Process 25 - 50k
—  Public workshops
—  Manage public comment

Write Preliminary Draft, Draft and Final TMDL - 50 - 75k
- Preliminary Draft by March 2008
- Draft by July 2008
- Final by December 2008
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